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Fast—Track Feasibility Study

Progress in February:

e A meeting was held with the Interagency Task Force. The results of the
initial screening of possible ways to deal with the PCB "hot spots” in the
Acushnet River north of the Coggeshall Street Bridge were discussed in
this meeting. Work is now proceeding on a more detailed review of the
methods still being considered. The feasibility of each method is being
considered as to its engineering and scientific merits, its cost, and its

effectiveness.

e Possible sites for disposing of contaminated sediments dredged from the
river and the harbor were studied and initially ranked. A more detailed
ranking of the acceptable sites is in progress and will be used for the

Fast-Track Feasibility Study.
Plans for March:

e The detailed screening of possible methods to deal with PCB "hot spots”
will be completed. Once completed, it will undergo an interagency
review. The draft report will be made available for public comment this

spring.

e |[f access to the potential disposal sites can be obtained, a field study of
all highly-ranked sites will be conducted. This field study will provide

information which will be used in the more detailed ranking of sites.
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Overall Remedial Investigation/Feasibility Study (RI/FS)

Progress to Date:

e The Remedial Investigation/Feasibility Study is underway. The Remedial
Investigation will define the extent of contamination at the site and the
Feasibility Study will evaluate alternatives for long—term cleanup. This
will be more comprehensive than the Fast-Track Feasibility Study, which

will focus only on the PCB "hot spots”.

e A Health and Safety Plan and a Quality Assurance/Quality Control Plan

for the RI/FS were completed and are under review.

¢ The New England Research Laboratory of Battelle Memorial Institute was
selected to perform the PCB Transport Modeling Task and the Sampling
and Analysis Task. The purpose of these tasks is to provide technical
information on the distribution, movement, and fate of PCBs and heavy
metals in the environment and to predict the effectiveness of cleanup
alternatives. Battelle is currently preparing a detailed work ptan for

these tasks.

e The first part of a study to investigate groundwater resources and

groundwater use in the region has been completed.

e Work was started on the Community Awareness programs.

Plans for March:

e The work plan for the Modeling and Sampling Task will be near

completion. Work on these tasks should begin in April.

¢ Visits will be made to various agencies and other groups to gather

additional information on the use, source, and quality of groundwater.



e A subcontractor will be selected to perform an investigation of Sullivan’s

Ledge.

¢ Work will continue on the tasks currently in progress.
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